

Table 1: Project timeline from June to November 2026

No.	Activity	Jun	Jul	Aug	Sep	Oct	Nov
1	Literature review and proposal						
2	Stage 1: pipeline and shared latent objective on the hexapod						
3	Stage 2: cross-embodiment (hexapod and B1), shared Froude coordinate, staged adaptation						
4	Stage 3: closed-loop action selection and imagination-RL						
5	Main plan. Action selection on a new body, with no ground truth, from a motor-babble behaviour library scored in Froude space; next, a library that covers all three channels						
6	Continuing plan. Debug the open items: the forward model’s use of the action, ranking near-identical actions, imagination-RL beyond one (start, goal) pair, stage-4 data cost on a new body, the projector path						
7	Plan B. PPO trained with Froude as the reward						
8	Milestones						

	Literature and proposal		Stages 1–3 (done)		Milestone
	Main plan (first test done)		Main plan (next)		Continuing plan (ongoing)
	Plan B (fallback)				